

~~SECRET~~

OSA-1026-64

Copy 1 of 4

Task Order No. 2

Amendment No. 1

Contract No. AF33(657)-
12673

File No. CS-1912

General Dynamics Corporation
Convair Division
Fort Worth, Texas

11 MAR 1964

Gentlemen:

1. This document constitutes Amendment No. 1 to Task Order No. 2 issued under Contract No. AF33(657)-12673 between the parties hereto, and said Task Order is revised as hereinafter set forth.

2. Pursuant to verbal and written direction of the Contracting Officer, Contractor was requested to proceed with the work set forth in the Schedule to Task Order No. 2 on 7 October 1963. Therefore, to make the contract more properly reflect the agreement of the parties the following section, PART III - ANTICIPATORY COSTS is added to the Schedule of Task Order No. 2:

"PART III - ANTICIPATORY COSTS

All costs incurred by the Contractor on or after 7 October 1963 in performance of the work called for herein which would have been properly allocable to this contract if it were then in existence shall be accepted by the Contracting Officer as allowable costs under this contract."

3. All other terms, conditions and requirements of this Task Order remain unchanged.

4. Upon execution of all copies of this Amendment No. 1 to Task Order No. 2, please return the original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

[Signature Box]

Contracting Officer

ACKNOWLEDGED & ACCEPTED
GENERAL DYNAMICS CORPORATION

BY

Approved For Release 2002/06/11 : CIA-RDP67B00820R000200160005-2

TITLE

DATE

~~SECRET~~

25X1A

25X1A